COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2021

ESTI MATE SUMVARY 11:35:13
CONTI D C22712 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 22712-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TIME ALLOW 9/16/2022 FI XED COVPLETI ON DAl
I -70 DI LLON STRUCTURE REPLACEMENT MP 211 PERCENT TI ME: 10. 30 ORI G TI ME ALLOW 9/16/2022 FI XED COVPLETI ON DAl

PROJECT NO FBRO702- 385
I-70 DI LLON STRUCTURE REPLACEMENT MP 211

NAME OF ROAD:
PRQIECT COUNTI ES: SUMWM T

CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PER OD ENDI NG 05/ 25/ 2021 DATE TIME STARTED 04/01/2021
P. 0. BOX 220 DATE LET 02/ 23/ 2021 DATE WORK BEGAN 04/ 01/ 2021
DATE AWARDED 03/ 03/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/10/2021 DATE ACCEPTED
PLAI N W 53577  (608)546-2311 DATE NOTI CE TO PROCEED 04/ 01/2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PROUECT AMT: $ 12,121, 162.66 PARTI Cl PATI NG $ 98, 816. 60 $ 0.00
AWARD PRQJECT AMI:  $ 11,537,166.80 NON- PARTI Cl PATI NG 789, 353. 49 600, 091. 75
PERCENT COVPLETE: 7.33% TOTAL EARNI NGS 888, 170. 09 600, 091. 75
FUNDS AVAI LABLE: $ 11,232,992.57 STOCKPI LED MATERI ALS 172, 910. 56 172, 910. 56

GROSS EARNI NGS 1,061, 080. 65 773,002. 31
TOTAL CLAI MB: $ 0.00 RETAI NAGE -19, 700. 41 -11, 058. 06

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 1, 041, 380. 24 761, 944. 25

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 1,041, 380. 24 761, 944. 25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE ;; 77777 7 761,79:1;.72;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22712-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0002 11:35: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 400 6,513. 00
16, 282. 49000 0. 400 6, 513. 00
0010 202-00019 Renoval of Inlet 4. 000 0. 000
EACH 0. 000 0. 00
1, 828. 96000 0. 000 0. 00
0015 202- 00020 Renoval of Concrete Box Cul vert 1. 000 0. 000
EACH 0. 000 0.00
217, 066. 14000 0. 000 0. 00
0020 202-00033 Renoval of Pipe 2.000 0. 000
EACH 0. 000 0. 00
4, 955. 10000 0. 000 0. 00
0025 202- 00090 Renoval of Delineator 15. 000 0. 000
EACH 15. 000 159. 00
10. 60000 15. 000 159. 00
0030 202-00202 Renoval of CGutter 78. 000 0. 000
LF 0. 000 0. 00
20. 63000 0. 000 0. 00
0035 202-00220 Renoval of Asphalt Mat 8, 809. 000 0. 000
SY 1, 850. 000 23, 939. 00
12. 94000 1, 850. 000 23,939. 00
0040 202-00240 *Rermpval of Asphalt Mat (Pl aning) 11, 136. 000 0. 000
SY 0. 000 0. 00
4. 44000 0. 000 0. 00
0045 202-00250 *Renoval of Pavenent Marking 24, 000. 000 0. 000
SF 1, 629. 000 4,137. 66
2.54000 1, 629. 000 4,137. 66
0050 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 1. 000 106. 08
106. 08000 1. 000 106. 08
0055 202-01130 *Renoval of Guardrail Type 3 2,560. 000 0. 000
LF 2, 045. 000 7,771.00

3.80000 2, 045. 000 7,771.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00000

0065

203- 00050

0070

203- 00060

0075

203- 01100

0080

203- 01500

0085

203- 01510

0090

203- 01550

0095

203- 01597

0100

203- 02330

0105

206- 01781

0110 206-01782

C22712
22712-BID
FBRO702- 385
| TEM
DESCRI PTI ON

*Uncl assi fi ed Excavation

Unsui tabl e Materi al

*Enbanknment Materia

(Conpl ete In Place)

Proof Rolling

Bl adi ng

Backhoe

Dozi ng

*Pot hol i ng

Laborer

Shoring (Area 1)

*Shoring (Area 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14, 940. 000
cy
30. 47000
200. 000
cy
47. 54000
16, 328. 000
cy
12. 86000
50. 000
HOUR
162. 29000
40. 000
HOUR
176. 56000
40. 000
HOUR
208. 28000
40. 000
HOUR
173. 25000
20. 000
HOUR
353. 10000
100. 000
HOUR
52. 99000
1. 000
LS
65, 860. 73000
1. 000
LS

42,195. 89000

QrY TH'S PERI OD
QTY TO DATE

20.
20.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
1,296
1,296

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 050
. 250
. 300

. 000
. 050
. 050

Page 3

ESTI MATE RUN 06/ 03/ 2021

3,504

5,134

16, 666

208

7,062

264.

16, 465

2,109

05

32

56

.00

.00

28

.00

00

18

79

11:35:13

AMOUNT

3,504

5,134

16, 666

208

7,062

264.

19, 758

2,109

05

32

56

.00

.00

28

.00

00

95

22

79



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 206-01784

0120

206- 01786

0125

206- 01787

0130

207- 00700

0135

208- 00002

0140

208- 00035

0145

208- 00045

0150

208- 00046

0155

208- 00075

0160

208- 00103

0165 208-00105

C22712
22712-BID
FBRO702- 385
| TEM
DESCRI PTI ON

*Shoring (Area 4)

*Shoring (Area 6)

*Shoring (Area 7)

Topsoi |

(Onsite)

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout Structure

Pre-fabricated Concrete Washout Structure (Type 1)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

50, 493. 74000

1. 000
LS
329, 371. 05000

1.000
LS
236, 781. 55000

1, 016. 000
(14
28. 21000
3, 400. 000
LF
4.24000
1, 000. 000
LF
8. 03000
1. 000
EACH
5,726. 01000
4. 000
EACH
2,184. 34000
4.000
EACH
16, 953. 23000
150. 000
HOUR
52. 99000
60. 000
HOUR

103. 02000

QrY TH'S PERI OD
QTY TO DATE

1,846
. 000
2, 006.

91
474.
. 000

27.
27.

. 000
. 050
. 050

. 000
. 050
. 050

. 000
. 050
. 050

. 000
. 000
. 000

000

000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

500
500

. 000
. 000
. 000

Page 4

ESTI MATE RUN 06/ 03/ 2021

2,524

16, 468

11,839

678.

3, 806

4, 368

16, 953

1, 457.

69

55

08

.00

22

.00

68

23

23

.00

11:35:13

AMOUNT

2,524

16, 468

11, 839

8,505

4,536

4,368

16, 953

1, 457.

69

55

08

.00

44

95

.00

68

23

23

.00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22712-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0002 11:35:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00106 *Sweepi ng (Sedi nent Renoval) 250. 000 0. 000
HOUR 11. 000 1,997. 82
181. 62000 11. 000 1, 997. 82
0175 208-00107 Renoval of Trash 100. 000 0. 000
HOUR 0. 000 0. 00
52. 99000 0. 000 0. 00
0180 208-00207  Erosion Control Mnagenent 224. 000 4. 000
DAY 9. 000 4,858. 92
539. 88000 13. 000 7,018. 44
0185 208-00400 Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
15, 250. 10000 0. 000 0. 00
0190 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
390. 41000 0. 000 0. 00
0195 212-00700 *Organic Fertilizer 540. 000 0. 000
LB 0. 000 0. 00
0. 54000 0. 000 0. 00
0200 212-00701 *Conpost (Mechanical ly Applied) 59. 000 0. 000
cY 0. 000 0. 00
56. 72000 0. 000 0. 00
0205 212-00702 *Biotic Soil Amendments (Hydraulically Applied) 3, 150. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0. 00
0210 212-00703 *Humat e 360. 000 0. 000
LB 0. 000 0. 00
0. 78000 0. 000 0. 00
0215 212-00707 *Seeding (Native) Hydraulic 1. 800 0. 000
ACRE 0. 000 0. 00
703. 14000 0. 000 0. 00
0220 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 000
ACRE 0. 000 0. 00

3, 533. 18000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

213- 00150

216- 00201

240- 00000

240- 00010

250- 00010

304- 01005

304- 06007

304- 08002

306- 01000

403- 00720

403- 00800

ROADWAY

C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON
22712-BI D
FBRO702- 385 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Bonded Fi ber Matrix 4.500
ACRE
3, 248. 21000
*Soil Retention Blanket (Straw Coconut) (Biodegradable 6, 776. 000
Cl ass
Sy
2.87000
*Wldlife Biologist 21.000
HOUR
134. 73000
*Renoval of Nests 10. 000
HOUR
109. 18000
*Environnental Heal th and Safety Managenent 1. 000
LS
3, 192. 53000
Aggregat e Base Course (Cdass 1) 1, 499. 000
cY
80. 00000
Aggregat e Base Course (Cl ass 6) 1, 904. 000
cY
85. 55000
Aggr egat e Base Course (Shoul der Material) 457. 000
cY
37.11000
Recondi tioni ng 4,201. 000
SY
4.50000
*Hot M x Asphalt (Patching) (Asphalt) 177.000
TON
321. 90000
*Ener gency Pot hol e Repair 40. 000
TON

567. 42000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

17. 000
4.000
21.000

0. 000
0. 000
0. 000

0. 050
0. 050
0.100

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 06/ 03/ 2021

538.

159.

9, 600

.00

.00

.00

00

.00

.00

.00

.00

.00

11:35:13

AMOUNT

2,829

319.

9, 600

.00

.00

33

.00

25

00

.00

.00

.00

.00

.00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22712-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0002 11:35:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 403-34701 *Hot M x Asphalt (G ading SX) (75) 5, 735. 000 0. 000
TON 0. 000 0. 00
105. 66000 0. 000 0. 00
0285 411-03352 *Asphal t Cement Perfornance G ade (PG 58-28) 158. 000 0. 000
TON 0. 000 0. 00
646. 75000 0. 000 0.00
0290 411-03355 *Asphalt Cenent Perfornmance G ade (PG 58-34) 132. 000 0. 000
TON 0. 000 0. 00
717.82000 0. 000 0. 00
0295 411-10255 *Enulsified Asphalt (Sl ow Setting) 4,028. 000 0. 000
GAL 0. 000 0. 00
3. 95000 0. 000 0.00
0300 506-00209 Riprap (9 Inch) 7.000 0. 000
cY 0. 000 0. 00
132. 04000 0. 000 0. 00
0305 506-01020 Geogri d Reinforcenent 791. 000 0. 000
Sy 791. 000 4,540. 34
5. 74000 791. 000 4,540.34
0310 603-00024  *Prepare Culvert Pipe (24 Inch) 180. 000 180. 000
LF 0. 000 0. 00
108. 71000 180. 000 19, 567. 80
0315 603-00025 *Cul vert Lining (24 Inch)(Special) 172. 000 0. 000
LF 0. 000 0. 00
241. 96000 0. 000 0.00
0320 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 617. 000 0. 000
LF 0. 000 0. 00
162. 15000 0. 000 0. 00
0325 604- 00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 055. 17000 0. 000 0.00
0330 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

6, 287. 38000 0. 000 0. 00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22712-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0002 11:35:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604-26005 Vane Grate Inlet (Double) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
8, 154. 51000 0. 000 0. 00
0340 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 988. 95000 0. 000 0. 00
0345 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 894. 93000 0. 000 0. 00
0350 604-39000 *Manhol e Speci al 1. 000 0. 000
EACH 0. 800 12, 840. 00
16, 050. 00000 0. 800 12, 840. 00
0355 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 2,133. 000 0. 000
LF 0. 000 0. 00
45. 08000 0. 000 0. 00
0360 606-00910 *Guardrail Type 9 (Style CA) 1, 463. 000 0. 000
LF 0. 000 0. 00
132. 31000 0. 000 0.00
0365 606-00930 *Cuardrail Type 9 (Style CD) 497. 000 0. 000
LF 0. 000 0. 00
143. 14000 0. 000 0. 00
0370 606-01320 *End Anchorage Type 3B 1. 000 0. 000
EACH 0. 000 0. 00
8, 125. 48000 0. 000 0. 00
0375 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 721. 78000 0. 000 0. 00
0380 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
4,834.01000 0. 000 0. 00
0385 606-01372  *Transition Type GR9-GR3 7.000 0. 000
EACH 0. 000 0. 00

6, 336. 37000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0390 606-01380

0395

606- 02005

0400

607- 11525

0405

609- 24010

0410

612-00001

0415

612- 00003

0420

615- 22499

0425

621- 00430

0430

621- 00450

0435

624-20015

0440 625-00000

C22712
22712-BID
FBRO702- 385
| TEM
DESCRI PTI ON

*Transition Type 3H

*End Anchorage (Fl ared)

*Fence (Plastic)

Cutter Type 2 (10 Foot)

Del i neator (Type I)

Del i neator (Type I11)

24 Inch Slide Headgate Speci al

Det our

Det our Pavenent

15 Inch Drainage Pipe (C ass 0)

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
2, 237. 77000
1. 000
EACH
4,714. 52000
985. 000
LF
1. 75000
78. 000
LF
103. 91000
15. 000
EACH
37. 20000
8. 000
EACH
37. 20000
1. 000
EACH
28, 259. 10000
550. 000
sy
45. 59000
6, 074. 000
sy
80. 83000
683. 000
LF
145. 93000
1. 000
LS

149, 687. 65000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 050
. 050
. 100

Page 9

ESTI MATE RUN 06/ 03/ 2021

41, 061.

14,593

7,484

.00

.00

.00

.00

.00

.00

.00

.00

64

00

38

11:35:13

AMOUNT

1, 253

41, 061.

14,593

14, 968

.00

.00

00

.00

.00

.00

.00

.00

64

00

7



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22712-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0002 11:35:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 625-00001  *Construction Surveying (Hourly) 50. 000 0. 000
HOUR 0. 000 0. 00
214. 00000 0. 000 0. 00
0450 626-00100 *Mobi |i zation (w thout Autopay) 1. 000 0. 000
LS 0.102 231, 489. 67
2,269, 506. 54000 0.102 231, 489. 67
0455 626-01113  *Public Information Managenent (Tier I11) 515. 000 46. 000
DAY 30. 000 4,028.70
134. 29000 76.000 10, 206. 04
0460 627-00008 *Modi fi ed Epoxy Pavenent Marking 587. 000 102. 000
GAL 94. 000 11, 802. 64
125. 56000 196. 000 24,609. 76
0465 627-00009 *Modified Epoxy Pavenent Marking(lnlaid) 60. 000 0. 000
GAL 0. 000 0. 00
174. 70000 0. 000 0. 00
0470 630-00000 *Fl aggi ng 600. 000 0. 000
HOUR 0. 000 0. 00
29. 79000 0. 000 0. 00
0475 630-00003  *Uniformed Traffic Control 200. 000 0. 000
HOUR 9. 500 1, 047.95
110. 31000 9. 500 1, 047.95
0480 630- 00007 *Traffic Control Inspection 240. 000 11.000
DAY 7.000 1, 158. 22
165. 46000 18. 000 2,978. 28
0485 630-00017 *Traffic Control Management (Special) 220. 000 10. 000
DAY 23. 000 25,371. 30
1, 103. 10000 33. 000 36, 402. 30
0490 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 1.500
EACH 1.500 2,151.03
1, 434. 02000 3. 000 4, 302. 06
0495 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 2.000
EACH 0. 000 0. 00

165. 46000 2.000 330. 92



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22712-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0002 11:35:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80341  *Construction Traffic Sign (Panel Size A) 27.000 11. 500
EACH 2.000 176. 48
88. 24000 13. 500 1,191. 24
0505 630-80342 *Construction Traffic Sign (Panel Size B) 56. 000 14.500
EACH 3.500 386. 09
110. 31000 18. 000 1,985. 58
0510 630-80344  *Construction Traffic Sign (Special) 179. 000 64. 500
SF 25. 000 634. 25
25. 37000 89. 500 2,270. 61
0515 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
11, 030. 93000 1.000 11, 030. 93
0520 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 1.000
Type
yPe) EACH 0. 000 0. 00
1, 323. 71000 1. 000 1,323.71
0525 630-80360  *Drum Channel i zi ng Devi ce 170. 000 57.500
EACH 27.500 758.18
27.57000 85. 000 2,343. 45
0530 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 33. 000 3. 500
EACH 0. 000 0. 00
49. 64000 3.500 173.74
0535 630- 80367 *Portable Traffic Speed Monitor 1. 000 0.500
EACH 0. 000 0. 00
6, 618. 56000 0. 500 3, 309. 28
0540 630-80370 Barrier (Tenporary) 5, 250. 000 606. 000
LF 1, 401. 000 65, 875. 02
47.02000 2,007. 000 94, 369. 14
0545 630- 85010 I mpact Attenuator (Tenporary) 6. 000 2.000
EACH 0.500 5, 400. 62
10, 801. 23000 2. 500 27,003. 08
0550 630-85020 *Mbbi | e Attenuator 1. 000 0. 500
EACH 0. 000 0. 00

71,701. 03000 0.500 35, 850. 52



CONTI D

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

0002

Page 12
ESTI MATE RUN 06/ 03/ 2021
11: 35: 13

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0555 630-85041

0560

632- 00000

0565

700- 70010

0570

700- 70016

0575

700- 70018

0580

700- 70019

0585

700- 70025

0590

700-70111

0595

700- 71000

0600 700-71002

ROADWAY

C22712 COLORADO
22712-BI D
FBR0702- 385
| TEM

DESCRI PTI ON
*Mbbi | e Attenuator
Ni ght Work Lighting
F/ A M nor Contract Revisions
F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/' A Quality Incentive Paynent

Project First Program

CMEC Overrun Pool

CDOT Ri sk Pool

CAT 0200

30. 000

551. 54000

1. 000

12, 790. 26000

80, 000. 000

1. 00000

50, 420. 000

1. 00000

31, 340. 000

1. 00000

0. 010

1. 00000

3, 710. 000

1. 00000

4, 000. 000

1. 00000

321, 600. 000

1. 00000

77,000. 000

1. 00000

CURRENT AMI $ 8,813,092.62 %

0. 000
0. 000 0.00

0. 000 0. 00

0. 200
0. 000 0.
0. 200

00

2,558. 05

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

600,091.75% 789, 353



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22712-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0002 11:35:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-13-V (VB BRI DGE)

0605 206-00000  *Structure Excavation 4, 380. 000 0. 000
cY 0. 000 0. 00
26. 25000 0. 000 0. 00
0610 206- 00065 Structure Backfill (FlowFill) 40. 000 0. 000
cY 0. 000 0. 00
333. 07000 0. 000 0. 00
0615 206- 00100 Structure Backfill (Cass 1) 798. 000 0. 000
cY 0. 000 0. 00
79. 64000 0. 000 0. 00
0620 206-00200 Structure Backfill (O ass 2) 217.000 0. 000
cY 0. 000 0. 00
13. 08000 0. 000 0. 00
0625 206-01785 Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0.00
18, 378. 14000 0. 000 0. 00
0630 206-01788 *Shoring (Area 8) 1. 000 0. 000
LS 0. 000 0. 00
41, 099. 90000 0. 000 0. 00
0635 503-01100 *Mcropile (10 Inch) 1, 895. 000 0. 000
LF 0. 000 0. 00
167. 05000 0. 000 0. 00
0640 515-00120  *Waterproofing (Menbrane) 395. 000 0. 000
SY 0. 000 0. 00
16. 38000 0. 000 0. 00
0645 601-03040 Concrete Class D (Bridge) 192. 000 0. 000
cY 0. 000 0.00
1, 201. 47000 0. 000 0. 00
0650 601-40300 *Structural Concrete Coating 156. 000 0. 000
SY 0. 000 0. 00
16. 35000 0. 000 0. 00
0655 602-00020 *Reinforcing Steel (Epoxy Coated) 26, 234. 000 0. 000
LB 0. 000 0. 00

1. 83000 0. 000 0. 00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22712-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0002 11:35:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-13-V (VB BRI DGE)

0660 607-53136 *Fence Chain Link (36 Inch) 173. 000 0. 000
LF 0. 000 0. 00
117. 30000 0. 000 0. 00
0665 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 3, 366. 000 0. 000
SF 0. 000 0. 00
66. 65000 0. 000 0. 00
0665 MATERI AL ALLOWANCE Prestress Conc Box (Depth Less Than 0. 000
30"
) SF 1, 650. 750 64, 841. 46
39. 28000 1, 650. 750 64, 841. 46

CAT 0300 CURRENT AMI $ 1,103,074.63$ 64,841.46 % 64,841. 46
CAT NO0301 F-13-VA (EB BRI DGE)

0670 206-00000  *Structure Excavation 4, 388. 000 0. 000
cY 0. 000 0. 00
26. 25000 0. 000 0.00
0675 206-00100 Structure Backfill (C ass 1) 793. 000 0. 000
cY 0. 000 0. 00
79. 64000 0. 000 0. 00
0680 206-00200 Structure Backfill (dass 2) 179. 000 0. 000
cY 0. 000 0. 00
13. 08000 0. 000 0.00
0685 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
17, 152. 51000 0. 000 0. 00
0690 503-01100 *Mcropile (10 Inch) 1, 905. 000 0. 000
LF 0. 000 0. 00
167. 05000 0. 000 0.00
0695 503-02000 *Verification Test Pile 1. 000 0. 000
EACH 0. 000 0. 00
22, 382. 66000 0. 000 0. 00
0700 515-00120 *Wat er proofi ng (Menbrane) 463. 000 0. 000
SY 0. 000 0. 00

16. 38000 0. 000 0.00



CONTI D:

C22712

22712-BID
FBRO702- 385

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15
ESTI MATE RUN 06/ 03/ 2021

CAT NO0301

0705 601-03040

0710 601-40300

0715 602- 00020

0720 607-53136

0725 618-01992

0725

CAT NO0302

0730 206-00200

0735 504-06400

0740 504-06410

0745 602-00020

F-13- VA (EB BRI DGE)

Concrete Class D (Bridge)

*Structural Concrete Coating

*Rei nforcing Steel (Epoxy Coated)

*Fence Chain Link (36 Inch)

Prestressed Concrete Box (Depth Less Than 32 Inches)

MATERI AL ALLOMANCE Prestress Conc Box (Depth Less Than

32")

RO70A210897MCA (VEST SN WALL)

Structure Backfill (O ass 2)

*Soi |l Nail Wall

*Verification Testing

Rei nforcing Steel (Epoxy Coat ed)

ESTI MATE NG 0002 11:35:13
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
179. 000 0. 000
oY 0. 000 0. 00
1, 201. 47000 0. 000 0. 00
144. 000 0. 000
sy 0. 000 0. 00
16. 35000 0. 000 0. 00
29, 501. 000 0. 000
LB 0. 000 0. 00
1. 83000 0. 000 0. 00
125. 000 0. 000
LF 0. 000 0. 00
117. 30000 0. 000 0. 00
3, 834. 000 0. 000
SF 0. 000 0. 00
66. 65000 0. 000 0. 00
0. 000
SF 2,751.250 108, 069. 10
39. 28000 2, 751. 250 108, 069. 10
CAT 0301  CURRENT AMI $ 1,087,633.16$  108,069.10$% 108, 069. 10
74. 000 0. 000
oY 0. 000 0. 00
13. 08000 0. 000 0. 00
4,519. 000 0. 000
SF 0. 000 0. 00
65. 64000 0. 000 0. 00
1.000 0. 000
EACH 0. 000 0. 00
535. 00000 0. 000 0. 00
6, 818. 000 0. 000
LB 0. 000 0. 00
1. 83000 0. 000 0. 00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22712-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0002 11:35:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 RO70A210897MCA (VEST SN WALL)

0750 641-10000 *Shotcrete 567. 000 0. 000
Sy 0. 000 0. 00
125. 56000 0. 000 0.00
0755 641-10010 *Initial Shotcrete Facing 4,519. 000 0. 000
SF 0. 000 0.00
18. 65000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 466, 078.89 % 0.00$% 0. 00

CAT NO0303 R0O70A210882MCA ( EAST SN WALL)

0760 206- 00200 Structure Backfill (C ass 2) 72.000 0. 000
cY 0. 000 0. 00
13. 08000 0. 000 0. 00
0765 504-06400 *Soi | Nail wall 4,937. 000 0. 000
SF 0. 000 0. 00
65. 64000 0. 000 0.00
0770 504-06410 *Verification Testing 1. 000 0. 000
EACH 0. 000 0. 00
535. 00000 0. 000 0. 00
0775 602- 00020 Rei nforcing Steel (Epoxy Coated) 7, 376. 000 0. 000
LB 0. 000 0. 00
1. 83000 0. 000 0.00
0780 641-10000  *Shotcrete 613. 000 0. 000
Sy 0. 000 0. 00
125. 56000 0. 000 0. 00
0785 641-10010 *Initial Shotcrete Facing 4,937.000 0. 000
SF 0. 000 0. 00
18. 65000 0. 000 0.00
CAT 0303 CURRENT AMT $ 508, 082.85$ 0.00% 0.00

CAT NO0304 RO70A210753MCA (VEST CI P WALL)

0790 206-00000 *Structure Excavation 22.000 0. 000
cY 0. 000 0.00
26. 25000 0. 000 0. 00
0795 206-00100 Structure Backfill (COass 1) 32. 000 0. 000
cY 0. 000 0. 00

79. 64000 0. 000 0.00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22712-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0002 11:35:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 RO70A210753MCA (VEST CI P WALL)

0800 601-03050 Concrete Class D (Wall) 7.000 0. 000
cY 0. 000 0. 00
1, 344. 84000 0. 000 0. 00
0805 601-40300 *Structural Concrete Coating 6. 000 0. 000
5% 0. 000 0. 00
16. 35000 0. 000 0.00
0810 602-00020 Reinforcing Steel (Epoxy Coated) 858. 000 0. 000
LB 0. 000 0. 00
1. 83000 0. 000 0. 00
0815 609-24002 Cutter Type 2 (2 Foot) 96. 000 0. 000
LF 0. 000 0. 00
44. 26000 0. 000 0.00
CAT 0304 CURRENT AMT $ 18,457.06 $ 0.00% 0.00

CAT NO0305 RO70A210895MCA (EAST CI P WALL)

0820 206- 00000 *Structure Excavation 30. 000 0. 000
cy 0. 000 0. 00
26. 25000 0. 000 0. 00
0825 206-00100 Structure Backfill (COass 1) 45. 000 0. 000
cY 0. 000 0. 00
79. 64000 0. 000 0.00
0830 601-03050 Concrete Class D (Wall) 11. 000 0. 000
cy 0. 000 0. 00
1, 344. 84000 0. 000 0. 00
0835 601-40300 *Structural Concrete Coating 10. 000 0. 000
SY 0. 000 0. 00
16. 35000 0. 000 0.00
0840 602-00020 Reinforcing Steel (Epoxy Coated) 1, 405. 000 0. 000
LB 0. 000 0. 00
1. 83000 0. 000 0. 00
0845 609-24002 CQutter Type 2 (2 Foot) 91. 000 0. 000
LF 0. 000 0. 00
44.26000 0. 000 0. 00

CAT 0305 CURRENT AMT $ 25,926.85 $ 0.00% 0.00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22712-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0002 11:35:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0850 620-00002 Field Ofice (Cass 2) 1.000 1. 000
EACH 0. 000 0. 00
95, 152. 92000 1. 000 95, 152. 92
0855 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 663. 68000 1. 000 3, 663. 68
CAT 0400 CURRENT AMT $ 98, 816.60 $ 0.00% 98, 816. 60

PROJECT TOTAL CURRENT AMI $12,121,162.66$ 773,002.31$ 1,061, 080. 63



